
MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.26190
Crew No.:  A1 Identity: Survey pipeline ROW Production: 3,500              feet per shift

Quantity: 361,680  feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Party chief 104 29.20 36,442            9,544              8.85 11,045            57,030              
1 Instrument person 104 27.47 34,283            8,979              8.85 11,045            54,306              
2 Chain person 208 23.94 59,754            15,650            8.85 22,090            97,493              
1 Stakehop 104 25.09 31,312            8,201              8.85 11,045            50,558              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

5 SUB-TOTAL 520 161,791        42,373          55,224           259,388            
FICA, FUTA,  E.S. &MED 12.64% 25,806            25,806              
Liability & compensation 15.30% 24,754            24,754              
Small Tools 6.00% 9,707              9,707                
Per Diem 135.00 70,200            70,200              

5 TOTAL LABOR 520 222,058        42,373          55,224           389,855            
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Carryall, 4x4 104 5.80 50 6,032              3.80 3,952              9,984                
1 Survey equip. 104 3.50 2 3,640              1.00 1,040              4,680                
1 Mobile radio 104 1.05 1 1,092              0.30 312                 1,404                
1 Light plant, 4 lite 104 4.20 16 4,368              4.00 4,160              8,528                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

4 TOTAL EQUIPMENT 416 69 15,132          9,464             24,596              
Misc.:Miscellaneous supplies 50.00$    per shift 104                 shifts 5,200                

Local material:
Outside rental:

Subcontract:  

SUB-TOTAL 5,200               
TOTALS $419,651 
Cost/feet 1.16

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 05 A1 Page 1 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A2 Identity: ROW clear, brush & small timber Production: 3,500              feet per shift

Quantity: 361,680  feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
4 Labor, group 1 416 24.35 121,555          31,835            8.29 41,384            194,774            
4 Labor, group 2 416 25.10 125,299          32,816            8.29 41,384            199,499            
7 Operator, group 1 728 29.72 259,634          67,998            8.45 73,819            401,451            
3 Teamster, group 4 312 27.00 101,088          26,475            8.85 33,134            160,697            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

19 SUB-TOTAL 1976 648,012        169,714        200,267         1,017,992        
FICA, FUTA,  E.S. &MED 12.64% 103,361          103,361            
Liability & compensation 15.30% 99,146            99,146              
Small Tools 6.00% 38,881            38,881              
Per Diem 135.00$  266,760          266,760            

19 TOTAL LABOR 1976 889,399        169,714        200,267         1,526,139        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
3 Mobile radio 312 1.05 3 3,276              0.30 936                 4,212                
2 D8 dozer w/winch 208 67.00 1422 139,360          33.60 69,888            209,248            
2 Stump grinder 208 120.00 354 249,600          16.40 34,112            283,712            
2 Hydro axe 208 38.00 450 79,040            42.00 87,360            166,400            
3 Wood chipper 312 22.00 594 68,640            17.00 53,040            121,680            
1 Brush rake 104 2.70 18 2,808              1.25 1,300              4,108                
1 Flatbed, 3t 104 7.40 55 7,696              7.90 8,216              15,912              
1 Light plant, 4 lite 104 4.20 16 4,368              4.00 4,160              8,528                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1768 3077 571,636        268,892         840,528           
Misc.:  -                    

-                    
Local material:
Outside rental:

Subcontract: 

SUB-TOTAL -                   
TOTALS $2,366,667 
Cost/feet 6.54

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 06 A2 Page 2 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A3 Identity: Construct ice/snow work pad Production: 3500 feet per shift

Quantity:  361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
8 Operator, group 1 832 29.72 296,724          77,712            8.45 84,365            458,801            
4 Labor, group 1 416 24.35 121,555          31,835            8.29 41,384            194,774            
3 Operator, group 4 312 23.00 86,112            22,553            8.45 31,637            140,302            
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              
4 Teamster, group 1a 416 30.72 153,354          40,163            8.85 44,179            237,697            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

21 SUB-TOTAL 2184 731,877        191,679        223,155          1,146,711        
FICA, FUTA,  E.S. &MED 12.64% 116,737          116,737            
Liability & compensation 15.30% 111,977          111,977            
Small Tools 6.00% 43,913            43,913              
Per Diem 135.00$  294,840          294,840            

21 TOTAL LABOR 2184 1,004,504     191,679        223,155          1,714,178        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
3 Mobile radio 312 1.05 3 3,276              0.30 936                 4,212                
1 Bus, 26 passenger 104 8.00 100 8,320              5.30 5,512              13,832              
2 Water trailer, 8000g 208 7.70 400 16,016            5.20 10,816            26,832              
2 Water truck, 4000g 208 31.40 310 65,312            10.50 21,840            87,152              
1 Motor grader, 16g 104 51.10 525 53,144            43.05 44,772            97,916              
2 Loader, 966 208 33.45 832 69,576            30.00 62,400            131,976            
1 Snow blower, loader attch. 104 15.00 10 15,600            8.00 8,320              23,920              
2 Light plant, 4 lite 208 4.20 32 8,736              4.00 8,320              17,056              
1 Pump, 8" 104 9.50 9 9,880              7.35 7,644              17,524              
2 Pump, 6" 208 8.50 16 17,680            6.00 12,480            30,160              
3 Shelter, pumps 312 10.00 60 31,200            7.20 22,464            53,664              
2 D6 dozer, LGP 208 35.45 744 73,736            28.00 58,240            131,976            
2 D8 dozer w/winch 208 67.00 139,360          33.60 69,888            209,248            
1 Loader, 988 104 62.85 841 65,364            59.85 62,244            127,608            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

26 TOTAL EQUIPMENT 2704 3,927            582,920        399,724          982,644           
Misc.:  -                    

-                    
Local material:  
Outside rental:

Subcontract:
-                    

SUB-TOTAL -                   
TOTALS $2,696,822 
Cost/feet 7.46

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 07 A3 Page 3 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A4 Identity: Maintain ice/snow work pad Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
3 Operator, group 1 312 29.72 111,272          29,142            8.45 31,637            172,051            
2 Teamster, group 2 208 28.15 70,262            18,402            8.85 22,090            110,754            
2 Labor, group 1 208 24.35 60,778            15,918            8.29 20,692            97,387              
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

9 SUB-TOTAL 936 316,443        82,876          96,009            495,328           
FICA, FUTA,  E.S. &MED 12.64% 50,474            50,474              
Liability & compensation 15.30% 48,416            48,416              
Small Tools 6.00% 18,987            18,987              
Per Diem 135.00$    126,360          126,360            

9 TOTAL LABOR 936 434,319        82,876          96,009            739,564           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
1 Mobile radio 104 1.05 1 1,092              0.30 312                 1,404                
2 Water truck, 4000g 208 31.40 310 65,312            10.50 21,840            87,152              
1 Motor grader, 16g 104 51.10 525 53,144            43.05 44,772            97,916              
2 Loader, 966 208 33.45 832 69,576            30.00 62,400            131,976            
1 Snow blower, loader attch. 104 15.00 10 15,600            8.00 8,320              23,920              
2 Light plant, 4 lite 208 4.20 32 8,736              4.00 8,320              17,056              
1 Pump, 6" 104 8.50 8 8,840              6.00 6,240              15,080              
2 Shelter, pumps 208 10.00 40 20,800            7.20 14,976            35,776              
1 Bus, 26 passenger 104 8.00 100 8,320              5.30 5,512              13,832              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

14 TOTAL EQUIPMENT 1456 1,903            257,140        176,540          433,680           
Misc.: -                    

-                    
Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $1,173,244 
Cost/feet 3.24

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 08 A4 Page 4 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 88
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A5 Identity: Machine ditch (Rocksaw) Production: 3500 feet per shift

Quantity: 307428 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 88 32.40 34,214            8,961              8.45 8,923              52,098              
8 Operator, group 1 704 29.72 251,075          65,756            8.45 71,386            388,217            
2 Labor, group 1 176 24.35 51,427            13,469            8.29 17,508            82,404              
1 Operator, group 4 88 23.00 24,288            6,361              8.45 8,923              39,572              
2 Teamster, group 4 176 27.00 57,024            14,935            8.85 18,691            90,650              
1 Powderman 88 25.75 27,192            7,122              8.29 8,754              43,068              
1 Powder loader 88 25.10 26,506            6,942              8.29 8,754              42,202              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

16 SUB-TOTAL 1408 471,726        123,545        142,940         738,211           
FICA, FUTA,  E.S. &MED 12.64% 75,242            75,242              
Liability & compensation 15.30% 72,174            72,174              
Small Tools 6.00% 28,304            28,304              
Per Diem 135.00$  190,080          190,080            

16 TOTAL LABOR 1408 647,446        123,545        142,940         1,104,011        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 88 5.50 45 4,840              3.70 3,256              8,096                
4 Rocksaw D10 352 320.00 8176 1,126,400       350.00 1,232,000       2,358,400         
1 D8 dozer w/ripper 88 68.50 791 60,280            39.45 34,716            94,996              
1 Bus, 45 passenger 88 10.70 120 9,416              5.80 5,104              14,520              
1 Mechanic rig 88 18.80 70 16,544            10.50 9,240              25,784              
3 Mobile radio 264 1.05 3 2,772              0.30 792                 3,564                
1 John Henry drill 88 66.50 520 58,520            45.00 39,600            98,120              
1 Powder truck 88 15.50 65 13,640            9.70 8,536              22,176              
1 Powder magazine 88 6.90 25 6,072              2.00 1,760              7,832                
2 Backhoe, 245 176 86.45 2730 152,152          52.55 92,488            244,640            
1 Flatbed, 3t 88 7.40 55 6,512              7.90 6,952              13,464              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1496 12,600          1,457,148     1,434,444      2,891,592        
Misc.:Misc. blasting supplies 500$     per shift 88                   per shift 44,000              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 44,000             
TOTALS $4,039,603 
Cost/feet 13.14

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 09 A5 Page 5 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
            Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 28
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A6 Identity: Drill/blast and backhoe ditch Production: 2000 feet per shift

Quantity: 54,252    feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 28 32.40 10,886            2,851              8.45 2,839              16,577              
1 Labor, foreman 28 26.96 9,059              2,372              8.29 2,785              14,216              
3 Labor, group 3 84 25.75 25,956            6,798              8.29 8,356              41,110              
1 Powderman 28 25.75 8,652              2,266              8.29 2,785              13,703              
1 Powder loader 28 25.10 8,434              2,209              8.29 2,785              13,428              
1 Operator, group 4 28 23.00 7,728              2,024              8.45 2,839              12,591              
2 Operator, group 1 56 29.72 19,972            5,231              8.45 5,678              30,881              
1 Teamster, group 4 28 27.00 9,072              2,376              8.85 2,974              14,422              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

11 SUB-TOTAL 308 99,758          26,127          31,043           156,928           
FICA, FUTA,  E.S. &MED 12.64% 15,912            15,912              
Liability & compensation 15.30% 15,263            15,263              
Small Tools 6.00% 5,986              5,986                
Per Diem 135.00$  41,580            41,580              

11 TOTAL LABOR 308 136918.82 26126.72 31043.04 235668.58
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 28 5.50 45 1,540              3.70 1,036              2,576                
1 John Henry drill 28 66.50 520 18,620            45.00 12,600            31,220              
1 Backhoe, 245 28 86.45 1365 24,206            52.55 14,714            38,920              
1 D9 dozer w/ripper 28 92.10 1255 25,788            73.35 20,538            46,326              
2 Light plant, 4 lite 56 4.20 32 2,352              4.00 2,240              4,592                
1 Bus, 45 passenger 28 10.70 120 2,996              5.80 1,624              4,620                
1 Powder magazine 28 6.90 25 1,932              2.00 560                 2,492                
1 Powder truck 28 15.50 65 4,340              9.70 2,716              7,056                
2 Mobile radio 56 1.05 2 588                 0.30 168                 756                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

11 TOTAL EQUIPMENT 308.00 3,429            82,362          56,196           138,558           
Misc.:Blasting supplies $2.85 per foot 54,252            feet 154,618            

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 154,618           
TOTALS $528,845 
Cost/feet 9.75

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 10 A6 Page 6 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A7 Identity: Load, haul and string pipe Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Teamster, foreman 104 31.98 39,911            10,453            8.85 11,045            61,409              
4 Teamster, group 3 416 27.47 137,130          35,914            8.85 44,179            217,224            
4 Operator, group 1 416 29.72 148,362          38,856            8.45 42,182            229,401            
5 Labor, group 1 520 24.35 151,944          39,794            8.29 51,730            243,468            
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              

-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    

-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    
-                  -                  -                  -                    

16 SUB-TOTAL 1664 551,479        144,432        170,726         866,637           
FICA, FUTA,  E.S. &MED 12.64% 87,963            87,963              
Liability & compensation 15.30% 84,376            84,376              
Small Tools 6.00% 33,089            33,089              
Per Diem 135.00$  224,640          224,640            

16 TOTAL LABOR 1664 756,907        144,432        170,726         1,296,706        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
5 Mobile radio 520 1.05 5 5,460              0.30 1,560              7,020                
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
4 Truck tractor 416 27.30 1000 113,568          22.80 94,848            208,416            
4 Steering pipe trailer 416 4.20 560 17,472            3.10 12,896            30,368              
1 Skid truck 104 19.80 60 20,592            19.70 20,488            41,080              
1 Light plant, 4 lite 104 4.20 16 4,368              4.00 4,160              8,528                
1 D8 dozer w/winch 104 67.00 711 69,680            33.60 34,944            104,624            
1 Sideboom, 583 104 44.50 899 46,280            34.50 35,880            82,160              
1 Hydra crane, 20t 104 25.85 465 26,884            25.65 26,676            53,560              

-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    
-                  -                  -                    

20 TOTAL EQUIPMENT 2080 3,881            321,152        241,332         562,484           
Misc.:Skids $8.50 each 8,000              each 68,000              

truck loads 1415 Loads/day 4 each
Local material: per truck
Outside rental: Trucks reqrd. 4

Subcontract:

SUB-TOTAL 68,000             
TOTALS $1,927,190 
Cost/feet 5.33

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 11 A7 Page 7 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A8 Identity: Bend and set-up Production: 3,500              feet per shift

Quantity: 361,680  feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
3 Operator, group 1 312 29.72 111,272          29,142            8.45 31,637            172,051            
3 Teamster, group 4 312 27.00 101,088          26,475            8.85 33,134            160,697            
4 Labor, group 1 416 24.35 121,555          31,835            8.29 41,384            194,774            
2 Labor, group 2 208 25.10 62,650            16,408            8.29 20,692            99,749              
1 Grader helper 104 25.04 31,250            8,184              8.85 11,045            50,479              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

14 SUB-TOTAL 1456 468,250        122,635        148,437         739,321           
FICA, FUTA,  E.S. &MED 12.64% 74,688            74,688              
Liability & compensation 15.30% 71,642            71,642              
Small Tools 6.00% 28,095            28,095              
Per Diem 135.00$  196,560          196,560            

14 TOTAL LABOR 1456 642,675        122,635        148,437         1,110,306        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
3 Mobile radio 312 1.05 3 3,276              0.30 936                 4,212                
2 Carryall, 4x4 208 5.80 100 12,064            3.80 7,904              19,968              
1 Sideboom, 572 104 39.50 604 41,080            26.50 27,560            68,640              
1 Bending mach. 22"-36" 104 38.00 385 39,520            27.00 28,080            67,600              
1 Bending mach. 22"-36" 104 38.00 385 39,520            27.00 28,080            67,600              
1 Bend set 22" to 36" 104 50.00 50 52,000            28.00 29,120            81,120              
1 D7 dozer w/winch 104 48.65 466 50,596            28.60 29,744            80,340              
1 Light plant, 4 lite 104 4.20 16 4,368              4.00 4,160              8,528                
1 Bus, 26 passenger 104 8.00 100 8,320              5.30 5,512              13,832              
2 Space heater, 500m btu 208 3.50 40 7,280              25.00 52,000            59,280              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

15 TOTAL EQUIPMENT 1560 2194 263,744        216,944         480,688           
Misc.:supplies, lath, ribbon, etc. 1,000$  LS 1,000                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 1,000               
TOTALS $1,591,994 
Cost/feet 4.40

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 10
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A9 Identity: Weld procedures and test welders Production: 0.1 LS per shift

Quantity: 1 LS
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 10 30.89 3,707              971                 8.85 1,062              5,740                

10 Welder 100 27.95 33,540            8,784              8.85 10,620            52,944              
10 Welder helper 100 24.35 29,220            7,653              8.85 10,620            47,493              
2 Grader helper 20 25.04 6,010              1,574              8.85 2,124              9,708                
2 Fitter 20 27.95 6,708              1,757              8.85 2,124              10,589              
1 Operator, group 1 10 29.72 3,566              934                 8.45 1,014              5,514                
1 Labor, group 1 10 24.35 2,922              765                 8.29 995                 4,682                
1 Teamster, group 4 10 27.00 3,240              849                 8.85 1,062              5,151                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

28 SUB-TOTAL 280 88,913          23,286          29,621            141,820           
FICA, FUTA,  E.S. &MED 12.64% 14,182            14,182              
Liability & compensation 15.30% 13,604            13,604              
Small Tools 6.00% 5,335              5,335                
Per Diem 135.00$  37,800            37,800              

28 TOTAL LABOR 280 122,033        23,286          29,621            212,740           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 10 5.50 45 550                 3.70 370                 920                   
1 Bus, 45 passenger 10 10.70 120 1,070              5.80 580                 1,650                
1 Sideboom, 572 10 39.50 604 3,950              26.50 2,650              6,600                

10 Welding machine 100 4.00 190 4,000              3.50 3,500              7,500                
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

13 TOTAL EQUIPMENT 130 959               9,570            7,100              16,670             
Misc.:Weld procedure & tests 900$      each 50 total 45,000              

UT welds 35$        each 50 total 1,750                
Local material:
Outside rental: UT equip. rental 15,000$ LS

Subcontract:  Mob & demob equip. & personnel 50,000$          LS 50,000              
            Four man unit 4,800$   per shift 10 Shifts 48,000              

SUB-TOTAL 144,750           
TOTALS $374,160 
Cost/LS 374160.25

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A10 Identity: Line-up, automatic Prodution: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 104 30.89 38,551            10,096            8.85 11,045            59,692              
4 Welder 416 27.95 139,526          36,542            8.85 44,179            220,248            
5 Fitter 520 27.95 174,408          45,677            8.85 55,224            275,309            
2 Grader helper 208 25.04 62,500            16,369            8.85 22,090            100,958            
7 Welder helper 728 24.35 212,722          55,712            8.85 77,314            345,747            
6 Operator, group 1 624 29.72 222,543          58,284            8.45 63,274            344,101            
3 Labor, group 1 312 24.35 91,166            23,876            8.29 31,038            146,081            
2 Labor, group 2 208 25.10 62,650            16,408            8.29 20,692            99,749              
2 Operator, group 2 208 29.05 72,509            18,990            8.45 21,091            112,590            
2 Teamster, group 3 208 27.47 68,565            17,957            8.85 22,090            108,612            
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

35 SUB-TOTAL 3640 1,178,836     308,737        379,080         1,866,653        
FICA, FUTA,  E.S. &MED 12.64% 188,029          188,029            
Liability & compensation 15.30% 180,362          180,362            
Small Tools 6.00% 70,730            70,730              
Per Diem 135.00$  491,400          491,400            

35 TOTAL LABOR 3640 1,617,957     308,737        379,080         2,797,174        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
3 Pickup, 4x4 312 5.50 135 17,160            3.70 11,544            28,704              
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
2 Sideboom, 572 208 39.50 1208 82,160            26.50 55,120            137,280            
1 Auto maint. van 104 4.50 350 4,680              2.50 2,600              7,280                
1 D7 dozer w/winch 104 48.65 466 50,596            28.60 29,744            80,340              
1 D6 tow tractor 104 20.40 315 21,216            18.00 18,720            39,936              
1 Skid truck 104 19.80 60 20,592            19.70 20,488            41,080              
1 Light plant, 4 lite 104 4.20 16 4,368              4.00 4,160              8,528                
8 Mobile radio 832 1.05 8 8,736              0.30 2,496              11,232              
1 Pre-heat propane bottle 104 2.00 2 2,080              4.50 4,680              6,760                
1 Pre-heat propane rig 104 9.40 60 9,776              10.50 10,920            20,696              
1 D3 w/buffing rig 104 17.62 200 18,325            18.90 19,656            37,981              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

22 TOTAL EQUIPMENT 2288 2,940            250,817        186,160         436,977           
Misc.:See weld crew (A11 for automatic welding costs) -                    

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $3,234,151 
Cost/feet 8.94

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A11 Identity: Weld, automatic Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 104 30.89 38,551            10,096            8.85 11,045            59,692              

10 Welder 1040 27.95 348,816          91,355            8.85 110,448          550,619            
2 Grader helper 208 25.04 62,500            16,369            8.85 22,090            100,958            

12 Welder helper 1248 24.35 364,666          95,506            8.85 132,538          592,709            
3 Operator, group 1 312 29.72 111,272          29,142            8.45 31,637            172,051            
3 Labor, group 1 312 24.35 91,166            23,876            8.29 31,038            146,081            
3 Teamster, group 4 312 27.00 101,088          26,475            8.85 33,134            160,697            
2 Mechanic 208 29.72 74,181            19,428            8.45 21,091            114,700            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

36 SUB-TOTAL 3744 1,192,239     312,247        393,020         1,897,507        
FICA, FUTA,  E.S. &MED 12.64% 190,167          190,167            
Liability & compensation 15.30% 182,413          182,413            
Small Tools 6.00% 71,534            71,534              
Per Diem 135.00$  505,440          505,440            

36 TOTAL LABOR 3744 1,636,353     312,247        393,020         2,847,061        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
6 Mobile radio 624 1.05 6 6,552              0.30 1,872              8,424                
2 Bus, 45 passenger 208 10.70 240 22,256            5.80 12,064            34,320              
1 D7 dozer w/winch 104 48.65 466 50,596            28.60 29,744            80,340              
5 Sideboom, 561 520 28.10 1755 146,120          18.80 97,760            243,880            
2 Light plant, 4 lite 208 4.20 32 8,736              4.00 8,320              17,056              
8 Weld shelter 832 2.00 120 16,640            3.50 29,120            45,760              
5 Weld sleds 520 1.00 90 5,200              0.50 2,600              7,800                
5 Auto weld gen. 520 9.50 125 49,400            20.00 104,000          153,400            

10 Pre-heat propane bottle 1040 2.00 20 20,800            4.50 46,800            67,600              
1 Flatbed, 3t 104 7.40 55 7,696              7.90 8,216              15,912              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

46 TOTAL EQUIPMENT 4784 2954 339,716        344,344         684,060           
Misc.:Mob. & demob weld equip. 100,000$        Mob/demob personnel 15,000$          115,000            

Mobilization fee 225,000$        225,000            
Local material:
Outside rental: equp.rental rate 85$       per weld 6236 welds 530,060            

              Wire & welding gas 80$       per weld 6236 welds 498,880            
Subcontract: 3 technicians 650$     per shift 104 shifts 67,600              

SUB-TOTAL 1,436,540        
TOTALS $4,967,661 
Cost/feet 13.73

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A12 Identity: UT mainline and x-ray tie-ins Production: 3500 feet per shift

Quantity:  361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Office engineer 104 28.21 35,206            9,220              4.88 6,090              50,517              
1 Office clerk 104 25.50 31,824            8,335              4.88 6,090              46,249              
1 Level 1 technician 104 28.21 35,206            9,220              4.88 6,090              50,517              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

3 SUB-TOTAL 312 102,236        26,776          18,271            147,283           
FICA, FUTA,  E.S. &MED 12.64% 16,307            16,307              
Liability & compensation 15.30% 15,642            15,642              
Small Tools 6.00% 6,134              6,134                
Per Diem 135.00$  42,120            42,120              

3 TOTAL LABOR 312 140,320        26,776          18,271            227,486           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 208 5.50 90 11,440            3.70 7,696              19,136              
3 x-ray equip. tie-ins 312 18.00 3 56,160            2.00 6,240              62,400              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

5 TOTAL EQUIPMENT 520 93                 67,600          13,936            81,536             
Misc.:X-ray film & supplies $38.00 each 450                 each 17,100              

UT welds 35.00$    each 6236 each 218,260            
Local material: fuel/lub/day 300$       per shift 104 shifts. 31,200              
Outside rental: UT eq. Rental 17,000$  LS 17,000              

Subcontract: Mob/demob personnel & equip. 65,000.00$     LS 65,000              
           Four man unit 4,800$    per shift 104 Shifts 499,200            

SUB-TOTAL 847,760           
TOTALS $1,156,782 
Cost/feet 3.20

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A13 Identity: Weld repair Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Repair welder 104 28.98 36,167            9,472              8.85 11,045            56,684              
1 Grader helper 104 25.04 31,250            8,184              8.85 11,045            50,479              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

2 SUB-TOTAL 208 67,417          17,657          22,090           107,163           
FICA, FUTA,  E.S. &MED 12.64% 10,753            10,753              
Liability & compensation 15.30% 10,315            10,315              
Small Tools 6.00% 4,045              4,045                
Per Diem 135.00$  28,080            28,080              

2 TOTAL LABOR 208 92,530          17,657          22,090           160,356           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Welding rig 104 7.60 60 7,904              6.50 6,760              14,664              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

1 TOTAL EQUIPMENT 104 60                 7,904            6,760             14,664             
Misc.:Welding supplies $50.00 per shift 104                 shifts 5,200                

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 5,200               
TOTALS $180,220 
Cost/feet 0.50

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A14 Identity: Coat welds & repair holidays Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 208 32.40 80,870            21,180            8.45 21,091            123,142            
4 Operator, group 2 416 29.05 145,018          37,980            8.45 42,182            225,180            
3 Teamster, group 4 312 27.00 101,088          26,475            8.85 33,134            160,697            
4 Labor, group 2 416 25.10 125,299          32,816            8.29 41,384            199,499            
8 Labor, group 1 832 24.35 243,110          63,671            8.29 82,767            389,548            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

21 SUB-TOTAL 2184 695,386        182,121        220,559          1,098,066        
FICA, FUTA,  E.S. &MED 12.64% 110,917          110,917            
Liability & compensation 15.30% 106,394          106,394            
Small Tools 6.00% 41,723            41,723              
Per Diem 135.00$  294,840          294,840            

21 TOTAL LABOR 2184 954,420        182,121        220,559          1,651,940        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
2 Mobile radio 208 1.05 2 2,184              0.30 624                 2,808                
3 Flatbed, 6t 312 15.00 180 46,800            9.70 30,264            77,064              
3 Sand blast pot 312 4.00 30 12,480            2.00 6,240              18,720              
1 Compressor, 250 cfm 104 4.65 50 4,836              10.00 10,400            15,236              
8 Weld shelter 832 2.00 120 16,640            3.50 29,120            45,760              
4 Sideboom, 561 416 28.10 1404 116,896          18.80 78,208            195,104            
2 Pre-heat propane rig 208 9.40 120 19,552            10.50 21,840            41,392              
1 Bus, 26 passenger 104 8.00 100 8,320              5.30 5,512              13,832              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

25 TOTAL EQUIPMENT 2600 2,051            233,428        186,056          419,484           
Misc. Grit blasting supplies $12.00 per bag 3,617              43,402              

Local material:
Outside rental:

Subcontract:  

SUB-TOTAL 43,402             
TOTALS $2,114,826 
Cost/feet 5.85

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A15 Identity: Bedding padding Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
1 Labor, foreman 104 26.96 33,646            8,812              8.29 10,346            52,804              
3 Labor, group 1 312 24.35 91,166            23,876            8.29 31,038            146,081            
5 Operator, group 1 520 29.72 185,453          48,570            8.45 52,728            286,751            
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              
5 Teamster, group 2 520 28.15 175,656          46,004            8.85 55,224            276,884            
3 Operator, group 4 312 23.00 86,112            22,553            8.45 31,637            140,302            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

19 SUB-TOTAL 1976 646,164        169,230        202,563          1,017,958        
FICA, FUTA,  E.S. &MED 12.64% 103,066          103,066            
Liability & compensation 15.30% 98,863            98,863              
Small Tools 6.00% 38,770            38,770              
Per Diem 135.00$  266,760          266,760            

19 TOTAL LABOR 1976 886,863        169,230        202,563          1,525,417        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 104 5.50 45 5,720              3.70 3,848              9,568                
1 Mobile radio 104 1.05 1 1,092              0.30 312                 1,404                
5 End dump 25cy 520 96.40 2225 501,280          59.60 309,920          811,200            
2 D8 dozer 208 50.50 1362 105,040          30.10 62,608            167,648            
2 Loader, 988 208 62.85 1682 130,728          59.85 124,488          255,216            
1 Flatbed, 6t 104 15.00 60 15,600            9.70 10,088            25,688              
4 Light plant, 4 lite 416 4.20 64 17,472            4.00 16,640            34,112              
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
1 Ozzie pad master 104 105.00 1056 109,200          48.30 50,232            159,432            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 1872 6,615            897,260        584,168          1,481,428        
Misc.:  Bedding material cost included in Project Cost Summary -                    

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $3,006,845 
Cost/feet 8.31

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A16 Identity: Lower-in Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
1 Labor, foreman 104 26.96 33,646            8,812              8.29 10,346            52,804              
8 Operator, group 1 832 29.72 296,724          77,712            8.45 84,365            458,801            
8 Labor, group 1 832 24.35 243,110          63,671            8.29 82,767            389,548            
2 Labor, group 2 208 25.10 62,650            16,408            8.29 20,692            99,749              
2 Teamster, group 4 208 27.00 67,392            17,650            8.85 22,090            107,132            
1 Teamster, group 3 104 27.47 34,283            8,979              8.85 11,045            54,306              
1 Operator, group 4 104 23.00 28,704            7,518              8.45 10,546            46,767              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

24 SUB-TOTAL 2496 806,944        211,339        252,396         1,270,679        
FICA, FUTA,  E.S. &MED 12.64% 128,711          128,711            
Liability & compensation 15.30% 123,462          123,462            
Small Tools 6.00% 48,417            48,417              
Per Diem 135.00$  336,960          336,960            

24 TOTAL LABOR 2496 1,107,534     211,339        252,396         1,908,229        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 208 5.50 90 11,440            3.70 7,696              19,136              
2 Mobile radio 208 1.05 2 2,184              0.30 624                 2,808                
1 Flatbed, 6t 104 15.00 60 15,600            9.70 10,088            25,688              
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
2 Light plant, 4 lite 208 4.20 32 8,736              4.00 8,320              17,056              
2 Sideboom, 583 208 44.50 1798 92,560            34.50 71,760            164,320            
1 Backhoe, 245 104 86.45 1365 89,908            52.55 54,652            144,560            
1 Dragline/clam, 2cy 104 46.30 615 48,152            34.65 36,036            84,188              
1 D8 dozer w/winch 104 67.00 711 69,680            33.60 34,944            104,624            
1 Sand blast pot 104 4.00 10 4,160              2.00 2,080              6,240                
1 Compressor, 250 cfm 104 4.65 50 4,836              10.00 10,400            15,236              
2 Sideboom, 594 208 60.35 2456 125,528          47.85 99,528            225,056            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1768 7,309            483,912        342,160         826,072           
Misc.:  

Local material:
Outside rental:

Subcontract: 

SUB-TOTAL -                   
TOTALS $2,734,301 
Cost/feet 7.56

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A17 Identity: Tie-ins Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
4 Welder 416 27.95 139,526          36,542            8.85 44,179            220,248            
4 Welder helper 416 24.35 121,555          31,835            8.85 44,179            197,570            
3 Labor, group 1 312 24.35 91,166            23,876            8.29 31,038            146,081            
4 Operator, group 1 416 29.72 148,362          38,856            8.45 42,182            229,401            
4 Fitter 416 27.95 139,526          36,542            8.85 44,179            220,248            
1 Teamster, group 3 104 27.47 34,283            8,979              8.85 11,045            54,306              
2 Teamster, group 4 208 27.00 67,392            17,650            8.85 22,090            107,132            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

23 SUB-TOTAL 2392 782,246        204,870        249,438         1,236,554        
FICA, FUTA,  E.S. &MED 12.64% 124,772          124,772            
Liability & compensation 15.30% 119,684          119,684            
Small Tools 6.00% 46,935            46,935              
Per Diem 135.00$  322,920          322,920            

23 TOTAL LABOR 2392 1,073,636     204,870        249,438         1,850,865        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 208 5.50 90 11,440            3.70 7,696              19,136              
4 Mobile radio 416 1.05 4 4,368              0.30 1,248              5,616                
2 Light plant, 4 lite 208 4.20 32 8,736              4.00 8,320              17,056              
4 Sideboom, 583 416 44.50 3596 185,120          34.50 143,520          328,640            
1 Backhoe, 245 104 86.45 1365 89,908            52.55 54,652            144,560            
1 D8 dozer w/winch 104 67.00 711 69,680            33.60 34,944            104,624            
4 Welding machine 416 4.00 76 16,640            3.50 14,560            31,200              
4 Weld wagons 416 1.50 60 6,240              0.50 2,080              8,320                
2 Weld shelter 208 2.00 30 4,160              3.50 7,280              11,440              
2 Pre-heat propane bottle 208 2.00 4 4,160              4.50 9,360              13,520              
1 Sand blast pot 104 4.00 10 4,160              2.00 2,080              6,240                
2 Flatbed, 3t 208 7.40 110 15,392            7.90 16,432            31,824              
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

30 TOTAL EQUIPMENT 3120 6,208            431,132        308,204         739,336           
Misc.:supplies, weld, grit, coating 200$     per shift 104 each 20,800              

Local material:
Outside rental:

Subcontract: 

SUB-TOTAL 20,800             
TOTALS $2,611,001 
Cost/feet 7.22

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A18 Identity: backfill & cleanup Production: 3500 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 104 32.40 40,435            10,590            8.45 10,546            61,571              
1 Labor, foreman 104 26.96 33,646            8,812              8.29 10,346            52,804              
6 Operator, group 1 624 29.72 222,543          58,284            8.45 63,274            344,101            
6 Labor, group 1 624 24.35 182,333          47,753            8.29 62,076            292,161            
1 Teamster, group 4 104 27.00 33,696            8,825              8.85 11,045            53,566              
2 Teamster, group 3 208 27.47 68,565            17,957            8.85 22,090            108,612            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

17 SUB-TOTAL 1768 581,219        152,221        179,375         912,815           
FICA, FUTA,  E.S. &MED 12.64% 92,707            92,707              
Liability & compensation 15.30% 88,926            88,926              
Small Tools 6.00% 34,873            34,873              
Per Diem 135.00$  238,680          238,680            

17 TOTAL LABOR 1768 797,725        152,221        179,375         1,368,001        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 208 5.50 90 11,440            3.70 7,696              19,136              
1 Bus, 45 passenger 104 10.70 120 11,128            5.80 6,032              17,160              
4 Light plant, 4 lite 416 4.20 64 17,472            4.00 16,640            34,112              
1 Flatbed, 6t 104 15.00 60 15,600            9.70 10,088            25,688              
3 D8 dozer w/winch 312 67.00 2133 209,040          33.60 104,832          313,872            
2 Dump truck 12cy 208 22.00 316 45,760            10.20 21,216            66,976              
1 Backhoe, 245 104 86.45 1365 89,908            52.55 54,652            144,560            
1 Motor grader, 14g 104 36.15 398 37,596            31.04 32,282            69,878              
1 Loader, 988 104 62.85 841 65,364            59.85 62,244            127,608            
1 Mobile radio 104 1.05 1 1,092              0.30 312                 1,404                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 1768 5,388            504,400        315,994         820,394           
Misc.: Special backfill material included in Project Cost Summary -                    

-                    
Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $2,188,395 
Cost/feet 6.05

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 6
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A19 Identity: Fabricate valve assemblies Production: 0.5 each per shift

Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 6 30.89 2,224              582                 8.85 637                 3,444                
4 Welder 24 27.95 8,050              2,108              8.85 2,549              12,707              
1 Fitter 6 27.95 2,012              527                 8.85 637                 3,177                
2 Grader helper 12 25.04 3,606              944                 8.85 1,274              5,825                
4 Welder helper 24 24.35 7,013              1,837              8.85 2,549              11,398              
1 Operator, group 1 6 29.72 2,140              560                 8.45 608                 3,309                
1 Labor, group 1 6 24.35 1,753              459                 8.29 597                 2,809                
1 Teamster, group 4 6 27.00 1,944              509                 8.85 637                 3,090                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

15 SUB-TOTAL 90 28,742          7,527            9,489             45,758             
FICA, FUTA,  E.S. &MED 12.64% 4,584              4,584                
Liability & compensation 15.30% 4,397              4,397                
Small Tools 6.00% 1,725              1,725                
Per Diem 135.00$  12,150            12,150              

15 TOTAL LABOR 90 39,448          7,527            9,489             68,614             
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 12 5.50 90 660                 3.70 444                 1,104                
1 Sideboom, 583 6 44.50 899 2,670              34.50 2,070              4,740                
4 Welding machine 24 4.00 76 960                 3.50 840                 1,800                
1 Shelter, 40' x 100' 6 30.00 300 1,800              2.50 150                 1,950                
2 Weld wagons 12 1.50 30 180                 0.50 60                   240                   
2 Pre-heat propane bottle 12 2.00 4 240                 4.50 540                 780                   
1 Oil field heater, 1mm btu 6 11.70 80 702                 60.00 3,600              4,302                
1 Bus, 45 passenger 6 10.70 120 642                 5.80 348                 990                   
2 Mobile radio 12 1.05 2 126                 0.30 36                   162                   
2 Light plant, 4 lite 12 4.20 32 504                 4.00 480                 984                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 108 1,633            8,484            8,568             17,052             
Misc.:welding supplies $200 per shift 6 shifts 1,200                

Local material:
Outside rental: 

Subcontract: 

SUB-TOTAL 1,200               
TOTALS $86,866 
Cost/each 28955.47

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 12
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A20 Identity: Install valve vault, controls & house Production: 0.25 each per shift

Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 12 30.89 4,448              1,165              8.85 1,274              6,888                
2 Welder 24 27.95 8,050              2,108              8.85 2,549              12,707              
1 Fitter 12 27.95 4,025              1,054              8.85 1,274              6,353                
1 Electrician, technician 12 30.15 4,342              1,137              13.42 1,932              7,411                
1 Labor, foreman 12 26.96 3,882              1,017              8.29 1,194              6,093                
4 Labor, group 1 48 24.35 14,026            3,673              8.29 4,775              22,474              
2 Labor, group 2 24 25.10 7,229              1,893              8.29 2,388              11,510              
3 Operator, group 1 36 29.72 12,839            3,363              8.45 3,650              19,852              
3 Welder helper 36 24.35 10,519            2,755              8.85 3,823              17,097              
1 Teamster, group 3 12 27.47 3,956              1,036              8.85 1,274              6,266                
2 Teamster, group 4 24 27.00 7,776              2,037              8.85 2,549              12,361              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

21 SUB-TOTAL 252 81,091          21,238          26,683           129,012           
FICA, FUTA,  E.S. &MED 12.64% 12,934            12,934              
Liability & compensation 15.30% 12,407            12,407              
Small Tools 6.00% 4,865              4,865                
Per Diem 135.00$  34,020            34,020              

21 TOTAL LABOR 252 111,297        21,238          26,683           193,238           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 12 5.50 45 660                 3.70 444                 1,104                
1 Flatbed, 6t 12 15.00 60 1,800              9.70 1,164              2,964                
1 Transit mixer, 8 cyd 12 30.80 155 3,696              33.84 4,061              7,757                
1 Backhoe, 235 12 68.70 919 8,244              35.00 4,200              12,444              
1 Loader, 988 12 62.85 841 7,542              59.85 7,182              14,724              
1 Hydra crane, 25t 12 30.20 501 3,624              27.35 3,282              6,906                
1 Compressor, 250 cfm 12 4.65 50 558                 10.00 1,200              1,758                
1 Generator, 40kw 12 2.70 30 324                 7.05 846                 1,170                
2 Space heater, 500m btu 24 3.50 40 840                 25.00 6,000              6,840                
1 Bus, 45 passenger 12 10.70 120 1,284              5.80 696                 1,980                
3 Mobile radio 36 1.05 3 378                 0.30 108                 486                   
1 Light plant, 4 lite 12 4.20 16 504                 4.00 480                 984                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

15 TOTAL EQUIPMENT 180 2,780            29,454          29,663           59,117             
Misc.:Prefabricated vault $10,000 per vault 3                    vaults 30,000              

Controls & house 3,500$  per vault 4 vaults 14,000              
Local material:
Outside rental:

Subcontract:

SUB-TOTAL 44,000             
TOTALS $296,355 
Cost/each 98785.00

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 3
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A21 Identity: Install valve Assembly Production: 1 each per shift

Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Welder, forman 3 30.89 1,112              291                 8.85 319                 1,722                
4 Welder 12 27.95 4,025              1,054              8.85 1,274              6,353                
1 Fitter 3 27.95 1,006              264                 8.85 319                 1,588                
2 Grader helper 6 25.04 1,803              472                 8.85 637                 2,912                
5 Operator, group 1 15 29.72 5,350              1,401              8.45 1,521              8,272                
1 Labor, group 1 3 24.35 877                 230                 8.29 298                 1,405                
1 Teamster, group 3 3 27.47 989                 259                 8.85 319                 1,567                
1 Teamster, group 4 3 27.00 972                 255                 8.85 319                 1,545                
4 Welder helper 12 24.35 3,506              918                 8.85 1,274              5,699                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

20 SUB-TOTAL 60 19,639          5,144            6,280             31,063             
FICA, FUTA,  E.S. &MED 12.64% 3,133              3,133                
Liability & compensation 15.30% 3,005              3,005                
Small Tools 6.00% 1,178              1,178                
Per Diem 135.00$  8,100              8,100                

20 TOTAL LABOR 60 26,955          5,144            6,280             46,479             
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 3 5.50 45 165                 3.70 111                 276                   
2 Welding rig w/2 mach. 6 11.60 158 696                 10.00 600                 1,296                
2 Weld shelter 6 2.00 30 120                 3.50 210                 330                   
3 Sideboom, 583 9 44.50 2697 4,005              34.50 3,105              7,110                
1 Light plant, 4 lite 3 4.20 16 126                 4.00 120                 246                   
1 Flatbed, 6t 3 15.00 60 450                 9.70 291                 741                   
1 Bus, 45 passenger 3 10.70 120 321                 5.80 174                 495                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

11 TOTAL EQUIPMENT 33 3,126            5,883            4,611             10,494             
Misc.:welding supplies $100.00 per shift 3                    shifts 300                   

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 300                  
TOTALS $57,273 
Cost/each 19090.87
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 15
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A22 Identity: Clean, test & dry PL (summer) Production: 0.2 per sect. per shift

Quantity: 3 per sect.
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 30 32.40 11,664            3,055              8.45 3,042              17,761              
2 Fitter 30 27.95 10,062            2,635              8.85 3,186              15,883              
1 Labor, foreman 15 26.96 4,853              1,271              8.29 1,492              7,616                
9 Operator, group 1 135 29.72 48,146            12,610            8.45 13,689            74,445              
8 Labor, group 1 120 24.35 35,064            9,183              8.29 11,938            56,185              
2 Welder 30 27.95 10,062            2,635              8.85 3,186              15,883              
2 Welder helper 30 24.35 8,766              2,296              8.85 3,186              14,248              
2 Teamster, group 3 30 27.47 9,889              2,590              8.85 3,186              15,665              
2 Teamster, group 4 30 27.00 9,720              2,546              8.85 3,186              15,452              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

30 SUB-TOTAL 450 148,226        38,820          46,091           233,138           
FICA, FUTA,  E.S. &MED 12.64% 23,643            23,643              
Liability & compensation 15.30% 22,679            22,679              
Small Tools 6.00% 8,894              8,894                
Per Diem 135.00$  60,750            60,750              

30 TOTAL LABOR 450 203,441        38,820          46,091           349,103           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
4 Pickup, 4x4 60 5.50 180 3,300              3.70 2,220              5,520                
2 Sideboom, 583 30 44.50 1798 13,350            34.50 10,350            23,700              
1 Bus, 26 passenger 15 8.00 100 1,200              5.30 795                 1,995                
1 Fill pump, 1500gpm 15 95.00 39 14,250            54.50 8,175              22,425              
1 Test pump, 15 32.00 35 4,800              5.00 750                 5,550                
1 Test trailer 15 10.00 30 1,500              3.00 450                 1,950                
1 Strainer 8" 15 12.00 1 1,800              2.00 300                 2,100                
1 Booster pump, 1500gpm 15 11.00 39 1,650              4.00 600                 2,250                
1 Backhoe, 235 15 68.70 919 10,305            35.00 5,250              15,555              
2 Welding rig 30 7.60 120 2,280              6.50 1,950              4,230                
1 Weld shelter 15 2.00 15 300                 3.50 525                 825                   
7 Mobile radio 105 1.05 7 1,103              0.30 315                 1,418                
2 Compressor, 1200 cfm 30 17.00 406 5,100              35.85 10,755            15,855              
1 Lube/fuel truck 15 29.40 200 4,410              11.80 1,770              6,180                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

26 TOTAL EQUIPMENT 390 3,889            65,348          44,205           109,553           
Misc.:Test heads, $10,000 each 4                    each Misc. Pigs 5,000.00$       45,000              

fill pipe 4.50$    per ft. 1,500              feet etc 6,750                
Local material: 
Outside rental:

Subcontract: dry pipeline 2.50$    per ft. 361680 feet 904,200            

SUB-TOTAL 955,950           
TOTALS $1,414,605 
Cost/per sect. 471535.05
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 3
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A23 Identity: Final tie-ins Production: 1 each per shift

Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 3 32.40 1,166              305                 8.45 304                 1,776                
6 Operator, group 1 18 29.72 6,420              1,681              8.45 1,825              9,926                
6 Labor, group 1 18 24.35 5,260              1,377              8.29 1,791              8,428                
2 Welder 6 27.95 2,012              527                 8.85 637                 3,177                
2 Welder helper 6 24.35 1,753              459                 8.85 637                 2,850                
1 Teamster, group 4 3 27.00 972                 255                 8.85 319                 1,545                
1 Level 1 technician 3 28.21 1,016              266                 4.88 176                 1,457                
1 Level 2 technician 3 27.13 977                 256                 4.88 176                 1,408                
4 Operator, group 4 12 23.00 3,312              867                 8.45 1,217              5,396                

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

24 SUB-TOTAL 72 22,887          5,994            7,081             35,963             
FICA, FUTA,  E.S. &MED 12.64% 3,651              3,651                
Liability & compensation 15.30% 3,502              3,502                
Small Tools 6.00% 1,373              1,373                
Per Diem 135.00$  9,720              9,720                

24 TOTAL LABOR 72 31,413          5,994            7,081             54,208             
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 3 5.50 45 165                 3.70 111                 276                   
1 Bus, 45 passenger 3 10.70 120 321                 5.80 174                 495                   
3 Sideboom, 583 9 44.50 2697 4,005              34.50 3,105              7,110                
2 Welding rig 6 7.60 120 456                 6.50 390                 846                   
1 Pre-heat propane bottle 3 2.00 2 60                   4.50 135                 195                   
1 Weld shelter 3 2.00 15 60                   3.50 105                 165                   
1 D8 dozer w/winch 3 67.00 711 2,010              33.60 1,008              3,018                
1 x-ray equip. tie-ins 3 18.00 1 540                 2.00 60                   600                   
1 Backhoe, 235 3 68.70 919 2,061              35.00 1,050              3,111                
3 Mobile radio 9 1.05 3 95                   0.30 27                   122                   

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

15 TOTAL EQUIPMENT 45 4,633            9,773            6,165             15,938             
Misc.:supplies $100 per shift 3 shifts. 300                   

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 300                  
TOTALS $70,446 
Cost/each 23481.97
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 84
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A24 Identity: Erosion control & seeding Production: 6 acre per shift

Quantity: 499 acre
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 84 32.40 32,659            8,553              8.45 8,518              49,730              
2 Labor, group 1 168 24.35 49,090            12,857            8.29 16,713            78,659              
2 Labor, group 2 168 25.10 50,602            13,253            8.29 16,713            80,567              
2 Operator, group 1 168 29.72 59,916            15,692            8.45 17,035            92,643              
1 Operator, group 4 84 23.00 23,184            6,072              8.45 8,518              37,773              
4 Teamster, group 4 336 27.00 108,864          28,511            8.85 35,683            173,059            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

12 SUB-TOTAL 1008 324,314        84,938          103,179         512,431           
FICA, FUTA,  E.S. &MED 12.64% 51,729            51,729              
Liability & compensation 15.30% 49,620            49,620              
Small Tools 6.00% 19,459            19,459              
Per Diem 135.00$  136,080          136,080            

12 TOTAL LABOR 1008 445,122        84,938          103,179         769,319           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 168 5.50 90 9,240              3.70 6,216              15,456              
1 Bus, 26 passenger 84 8.00 100 6,720              5.30 4,452              11,172              
3 Mobile radio 252 1.05 3 2,646              0.30 756                 3,402                
2 Hydro seeder 168 17.50 560 29,400            13.00 21,840            51,240              
1 Mulcher, trlr, mtd.20tph 84 8.70 40 7,308              10.25 8,610              15,918              
1 Farm tractor w/harrow 84 7.50 180 6,300              5.60 4,704              11,004              
2 D4 dozer, LGP 168 20.00 436 33,600            17.45 29,316            62,916              
2 Flatbed, 6t 168 15.00 120 25,200            9.70 16,296            41,496              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

14 TOTAL EQUIPMENT 1176 1,529            120,414        92,190           212,604           
Misc.:  Seed, mulch, fertilizer $650.00 per acre 499 acres 324,350            

supplies rip-rap, LS 25,000              
Local material:
Outside rental:

Subcontract:

SUB-TOTAL 349,350           
TOTALS $1,331,273 
Cost/acre 2667.88
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 6
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A25 Identity: Bored Road crossings Production: 0.34 each per shift

Quantity: 2 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, foreman 6 32.40 2,333              611                 8.45 608                 3,552                  
3 Operator, group 1 18 29.72 6,420              1,681              8.45 1,825              9,926                  
6 Labor, group 1 36 24.35 10,519            2,755              8.29 3,581              16,855                
1 Operator, group 4 6 23.00 1,656              434                 8.45 608                 2,698                  
1 Teamster, group 3 6 27.47 1,978              518                 8.85 637                 3,133                  
2 Welder 12 27.95 4,025              1,054              8.85 1,274              6,353                  
2 Welder helper 12 24.35 3,506              918                 8.85 1,274              5,699                  
1 Teamster, group 4 6 27.00 1,944              509                 8.85 637                 3,090                  

-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      
-                 -                 -                 -                      

17 SUB-TOTAL 102 32,381          8,480            10,446           51,308               
FICA, FUTA,  E.S. &MED 12.64% 5,165              5,165                  
Liability & compensation 15.30% 4,954              4,954                  
Small Tools 6.00% 1,943              1,943                  
Per Diem 135.00$  13,770            13,770                

17 TOTAL LABOR 102 44,442          8,480            10,446           77,139               
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 6 5.50 45 330                 3.70 222                 552                     
1 Boring mach. 16"-42" 6 32.00 68 1,920              24.00 1,440              3,360                  
3 Auger, 36", 100 ft. 18 16.00 204 2,880              5.00 900                 3,780                  
1 D8 dozer w/winch 6 67.00 711 4,020              33.60 2,016              6,036                  
1 Backhoe, 235 6 68.70 919 4,122              35.00 2,100              6,222                  
1 Sideboom, 583 6 44.50 899 2,670              34.50 2,070              4,740                  
1 Welding rig w/2 mach. 6 11.60 79 696                 10.00 600                 1,296                  
1 Pre-heat propane rig 6 9.40 60 564                 10.50 630                 1,194                  
1 Truck tractor 6 27.30 250 1,638              22.80 1,368              3,006                  
1 Lowboy, 60t 6 13.20 170 792                 4.50 270                 1,062                  
1 Bus, 45 passenger 6 10.70 120 642                 5.80 348                 990                     
2 Mobile radio 12 1.05 2 126                 0.30 36                   162                     
1 Weld shelter 6 2.00 15 120                 3.50 210                 330                     
1 Rd. safety signs & lights 6 10.00 15 600                 2.00 120                 720                     

-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      
-                 -                 -                      

17 TOTAL EQUIPMENT 102 3,557            21,120          12,330           33,450               
Misc.:welding supplies $350 per shift 6                    shifts 2,100                  

Local material: -                      
Outside rental:

Subcontract: 

SUB-TOTAL 2,100                 
TOTALS $112,689 
Cost/each 56344.70
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 44
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A26 Identity: Install River and Stream crossings Production: 0.75 each per shift

Quantity: 33 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Operator, foreman 88 32.40 34,214            8,961              8.45 8,923              52,098              
2 Fitter 88 27.95 29,515            7,730              8.85 9,346              46,591              
1 Labor, foreman 44 26.96 14,235            3,728              8.29 4,377              22,340              
8 Operator, group 1 352 29.72 125,537          32,878            8.45 35,693            194,108            
8 Labor, group 1 352 24.35 102,854          26,938            8.29 35,017            164,809            
2 Welder 88 27.95 29,515            7,730              8.85 9,346              46,591              
2 Welder helper 88 24.35 25,714            6,734              8.85 9,346              41,794              
2 Teamster, group 3 88 27.47 29,008            7,597              8.85 9,346              45,951              
2 Teamster, group 4 88 27.00 28,512            7,467              8.85 9,346              45,325              
2 Operator, group 2 88 29.05 30,677            8,034              8.45 8,923              47,634              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

31 SUB-TOTAL 1364 449,782        117,798        139,661         707,241           
FICA, FUTA,  E.S. &MED 12.64% 71,742            71,742              
Liability & compensation 15.30% 68,817            68,817              
Small Tools 6.00% 26,987            26,987              
Per Diem 135.00$  184,140          184,140            

31 TOTAL LABOR 1364 617,328        117,798        139,661         1,058,927        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1 Pickup, 4x4 44 5.50 45 2,420              3.70 1,628              4,048                
4 Sideboom, 583 176 44.50 3596 78,320            34.50 60,720            139,040            
2 Backhoe, 245 88 86.45 2730 76,076            52.55 46,244            122,320            
2 Welding rig 88 7.60 120 6,688              6.50 5,720              12,408              
1 Weld shelter 44 2.00 15 880                 3.50 1,540              2,420                
1 Dragline/clam, 6cy 44 65.70 1736 28,908            52.10 22,924            51,832              
1 D10 dozer w/ripper 44 116.45 1881 51,238            93.35 41,074            92,312              
7 Mobile radio 308 1.05 7 3,234              0.30 924                 4,158                
1 Bus, 26 passenger 44 8.00 100 3,520              5.30 2,332              5,852                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

20 TOTAL EQUIPMENT 880 10,230          251,284        183,106         434,390           
Misc.:Welding supplies $350.00 per shift 44 shifts 15,400              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 15,400             
TOTALS $1,508,717 
Cost/each 45718.70
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A1i Identity: Field supervision Production: 1570 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Project manager 231 46.11 127,817          33,475            4.88 13,527            174,820            
1 Project engineer 231 36.89 102,259          26,782            4.88 13,527            142,568            
1 General superintendent 231 45.57 126,320          33,083            4.88 13,527            172,931            
1 Superintendent 231 42.86 118,808          31,116            4.88 13,527            163,451            
2 Asst. superintendent 462 37.98 210,561          55,146            4.88 27,055            292,762            
1 Cost/schedule engineer 231 28.21 78,198            20,480            4.88 13,527            112,206            
1 Office manager 231 32.55 90,229            23,631            4.88 13,527            127,387            
1 Purchasing agent 231 28.21 78,198            20,480            4.88 13,527            112,206            
1 QA/QC supervisor 231 34.18 94,747            24,814            4.88 13,527            133,089            
1 QA engineer/recorder 231 28.21 78,198            20,480            4.88 13,527            112,206            
3 Office clerk 693 25.50 212,058          55,538            4.88 40,582            308,178            
1 Draft person 231 25.50 70,686            18,513            4.88 13,527            102,726            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

15 SUB-TOTAL 3465 1,388,079     363,538        202,910         1,954,527        
FICA, FUTA,  E.S. &MED 12.64% 221,404          221,404            
Liability & compensation 15.30% 212,376          212,376            
Small Tools 6.00% 83,285            83,285              
Per Diem 135.00$  467,775          467,775            

15 TOTAL LABOR 3465 1,905,144     363,538        202,910         2,939,367        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
7 Pickup, 4x4 1617 5.50 315 88,935            3.70 59,829            148,764            
1 Mobile radio 231 1.05 1 2,426              0.30 693                 3,119                
2 Car 462 3.00 70 13,860            3.50 16,170            30,030              
4 Office trailer, 8' x 40' (dry) 924 6.00 2400 55,440            35.00 323,400          378,840            
4 Portable toilet 8' x 25' 924 10.00 2000 92,400            35.00 323,400          415,800            

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

18 TOTAL EQUIPMENT 4158 4,786            253,061        723,492         976,553           
Misc.:Telephone , fax, data line, misc.supplies 200.00$          per shift 231 shifts 46,200              

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 46,200             
TOTALS $3,962,120 
Cost/feet 10.95
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A2i Identity: Maintenance and field support Production: 1570 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, master mech. 231 32.40 89,813            23,522            8.45 23,423            136,758            
8 Mechanic 1848 29.72 659,071          172,611          8.45 187,387          1,019,069         
1 Operator, group 3 231 28.42 78,780            20,633            8.45 23,423            122,836            
2 Teamster, group 2 462 28.15 156,064          40,873            8.85 49,064            246,001            
6 Teamster, group 4 1386 27.00 449,064          117,610          8.85 147,193          713,867            
2 Teamster, group 5 462 26.36 146,140          38,274            8.85 49,064            233,478            
1 Expeditor 231 27.00 74,844            19,602            8.85 24,532            118,978            
2 Warehouseman 462 27.00 149,688          39,203            8.85 49,064            237,956            
1 Teamster, gen. foreman 231 33.86 93,860            24,582            8.85 24,532            142,974            
1 Operator, gen foreman 231 33.21 92,058            24,110            8.45 23,423            139,592            
1 Labor, gen. foreman 231 28.05 77,755            20,364            8.29 22,980            121,098            
1 Welder, gen. foreman 231 31.94 88,538            23,188            8.85 24,532            136,258            
1 Welder 231 27.95 77,477            20,291            8.85 24,532            122,301            
4 Operator, group 4 924 23.00 255,024          66,791            8.45 93,694            415,508            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

32 SUB-TOTAL 7392 2,488,175     651,653        766,846         3,906,674        
FICA, FUTA,  E.S. &MED 12.64% 396,874          396,874            
Liability & compensation 15.30% 380,691          380,691            
Small Tools 6.00% 149,290          149,290            
Per Diem 135.00$  997,920          997,920            

32 TOTAL LABOR 7392 3,415,030     651,653        766,846         5,831,450        
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
6 Mechanic rig 1386 18.80 420 260,568          10.50 145,530          406,098            
1 Lube/fuel truck 231 29.40 200 67,914            11.80 27,258            95,172              
2 Parts van 462 4.60 800 21,252            3.00 13,860            35,112              
2 Space heater, 500m 462 3.50 60 16,170            18.00 83,160            99,330              
4 Light plant, 4 lite 924 4.20 64 38,808            4.00 36,960            75,768              

12 Mobile radio 2772 1.05 12 29,106            0.30 8,316              37,422              
5 Porta toilets 1155 1.75 25 20,213            2.00 23,100            43,313              
1 Dry shack, 8'x15' 231 3.00 25 6,930              3.50 8,085              15,015              
1 Dry shack, 8'x40' 231 10.00 45 23,100            7.20 16,632            39,732              
1 Bus, 45 passenger 231 10.70 120 24,717            5.80 13,398            38,115              
2 Truck tractor 462 27.30 500 126,126          22.80 105,336          231,462            
2 Fuel truck, 4000g 462 27.80 300 128,436          11.60 53,592            182,028            
1 Service truck 231 25.20 60 58,212            10.30 23,793            82,005              
1 Tire truck 231 7.50 55 17,325            9.80 22,638            39,963              
1 Snow blower 231 11.80 200 27,258            5.90 13,629            40,887              
1 LPG vehicle 231 9.00 80 20,790            5.50 12,705            33,495              
1 Lowboy, 100t 231 18.60 295 42,966            5.80 13,398            56,364              
1 Lowboy, 60t 231 13.20 170 30,492            4.50 10,395            40,887              
4 Pickup, 4x4 924 5.50 180 50,820            3.70 34,188            85,008              
1 Flatbed, 6t 231 15.00 60 34,650            9.70 22,407            57,057              
2 Titan Shop, 80' x 120' 462 120.00 2200 554,400          45.00 207,900          762,300            

-                 -                 -                    
-                 -                 -                    

52 TOTAL EQUIPMENT 12012 5,871            1,600,253     896,280         2,496,533        
Misc.:Miscellaneous supplies @ $200 per shift 46,200              

Local material:
Outside rental: 

Subcontract:

SUB-TOTAL 46,200             
TOTALS $8,374,182 
Cost/feet 23.15
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 35
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A3i Identity Mobilize & demobilize equipment Production: 10560 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1 Operator, master mech. 35 32.40 13,608            3,564              8.45 3,549              20,721              
4 Operator, group 1 140 29.72 49,930            13,077            8.45 14,196            77,202              
6 Labor, group 1 210 24.35 61,362            16,071            8.29 20,891            98,324              
2 Teamster, group 2 70 28.15 23,646            6,193              8.85 7,434              37,273              
6 Mechanic 210 29.72 74,894            19,615            8.45 21,294            115,803            
6 Operator, group 4 210 23.00 57,960            15,180            8.45 21,294            94,434              

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

25 SUB-TOTAL 875 281,400        73,699          88,658           443,756           
FICA, FUTA,  E.S. &MED 12.64% 44,884            44,884              
Liability & compensation 15.30% 43,054            43,054              
Small Tools 6.00% 16,884            16,884              
Per Diem 135.00$  118,125          118,125            

25 TOTAL LABOR 875 386,223        73,699          88,658           666,704           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2 Pickup, 4x4 70 5.50 90 3,850              3.70 2,590              6,440                
1 Mechanic rig 35 18.80 70 6,580              10.50 3,675              10,255              
3 Truck tractor 105 27.30 750 28,665            22.80 23,940            52,605              
1 Lowboy, 60t 35 13.20 170 4,620              4.50 1,575              6,195                
1 Highboy, 40t 35 4.60 120 1,610              3.50 1,225              2,835                
1 Lowboy, 100t 35 18.60 295 6,510              5.80 2,030              8,540                
1 Sideboom, 583 35 44.50 899 15,575            34.50 12,075            27,650              
1 Hydra crane, 25t 35 30.20 501 10,570            27.35 9,573              20,143              
6 Mobile radio 210 1.05 6 2,205              0.30 630                 2,835                

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

17 TOTAL EQUIPMENT 595 2,901            80,185          57,313           137,498           
Misc.: Dunnage, supplies, etc. @  $200 per shift 7,000                

Local material:
Outside rental:

Subcontract: Mobilize and demobilize equip. assumed shipment from "lower 48" price per cwt
           Freight in & out 54.20$  cwt 90,000            cwt 4,878,000         

SUB-TOTAL 4,885,000        
TOTALS $5,689,202 
Cost/feet 15.73
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 4
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A4i Identity: Mob & demob people Production: 63 each per shift

Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 12.64% -                 -                    
Liability & compensation 15.30% -                 -                    
Small Tools 6.00% -                 -                    
Per Diem 135.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.: Mobilize personnel 500 Persons $1,500 per person 750,000            

Local material:
Outside rental:

Subcontract:

SUB-TOTAL 750,000           
TOTALS $750,000 
Cost/each 3246.75
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 4
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A5i Identity: Safety, training & Orenintation Production: 63 each per shift

Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 12.64% -                 -                    
Liability & compensation 15.30% -                 -                    
Small Tools 6.00% -                 -                    
Per Diem 135.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.:Safety/orientation @ 850$     per day 500 people 1 days 425,000            

Local material:
Outside rental:

Subcontract:  -                    

SUB-TOTAL 425,000           
TOTALS $425,000 
Cost/each 1839.83
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MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
A36 Project: Construct 24" gas P/L 7 12 4

Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A6i Identity: Drug test Production: 63 each per shift

Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

SUB-TOTAL -               -               -                -                   
FICA, FUTA,  E.S. &MED 12.64% -                 -                    
Liability & compensation 15.30% -                 -                    
Small Tools 6.00% -                 -                    
Per Diem 135.00$  -                 -                    
TOTAL LABOR -               -               -                -                   

QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

TOTAL EQUIPMENT -               -               -                -                   
Misc.:  

Local material:
Outside rental:

Subcontract:  drug test @ 300$       per person 500 people 150,000            

SUB-TOTAL 150,000           
TOTALS $150,000 
Cost/each 649.35

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 36 A6i Page 32 of 33 10:52 AM 3/28/2005



MICHAEL BAKER JR., INC.
             Date: 15-Mar-05

Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code: 0.2619
Crew No.:  A7i Identity: Contractor QC Production: 1570 feet per shift

Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL

CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2 Utility inspector 462 30.00 166,320          43,559            5.00 27,720            237,599            
1 Level 1 welding inspector 231 35.00 97,020            25,410            5.00 13,860            136,290            
1 Level 2 welding inspector 231 30.00 83,160            21,780            5.00 13,860            118,800            

-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    
-                 -                 -                 -                    

4 SUB-TOTAL 924 346,500        90,748          55,440           492,688           
FICA, FUTA,  E.S. &MED 12.64% 55,268            55,268              
Liability & compensation 15.30% 53,015            53,015              
Small Tools 6.00% 20,790            20,790              
Per Diem 135.00$  124,740          124,740            

4 TOTAL LABOR 924 475,573        90,748          55,440           746,501           
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL

CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
4 Pickup, 4x4 924 5.50 180 50,820            3.70 34,188            85,008              
4 Mobile radio 924 1.05 4 9,702              0.30 2,772              12,474              

-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    
-                 -                 -                    

8 TOTAL EQUIPMENT 1848 184               60,522          36,960           97,482             
Misc.:  

Local material:
Outside rental:

Subcontract:

SUB-TOTAL -                   
TOTALS $843,983 
Cost/feet 2.33
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